

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


NAME: SIRI S S


SRN: PES1UG24CS627

SECTION: K



EPICS AND STORIES:

☐	Work	
☐	 SE-3 Parking Availability Management	
☐	 SE-4 Parking Space Reservation	
☐	 SE-5 Vehicle License Validation	
☐	 SE-6 Parking Billing Management	
☐	 SE-7 Overstay Alert Management	





STORY POINTS :



SPRINTS:

☐	SE Sprint 1	Add dates	(7 work items)	28	0	0	Start sprint	...
SE-8	View Available Parking Spaces	Parking A...	To Do	3	=			
SE-9	Update Parking Space Status	Parking A...	To Do	5	=			
SE-10	Select an Available Parking Space	Parking A...	To Do	2	=			
SE-11	Confirm Parking Reservation	Parking S...	To Do	5	^			
SE-12	Cancel Parking Reservation	Parking S...	To Do	3	v			
SE-13	Scan Vehicle License Plate	Vehicle Li...	To Do	5	^			
SE-14	Verify Vehicle License	Vehicle Li...	To Do	5	^			

☐	SE Sprint 2	Add dates	(11 work items)	40	0	0	Start sprint	...
SE-15	Allow or Deny Vehicle Entry	Vehicle License Va...	To Do	3	^			
SE-16	Record Vehicle Entry Time	Vehicle License Va...	To Do	2	^			
SE-17	Record Vehicle Exit Time	Vehicle License Va...	To Do	2	^			
SE-18	Calculate Parking Duration	Parking Billing Ma...	To Do	3	^			
SE-19	Calculate Parking Fee	Parking Billing Ma...	To Do	3	^			
SE-20	Process Payment	Parking Billing Ma...	To Do	8	^			
SE-21	Apply Discount / Promo Code	Parking Billing Ma...	To Do	3	^			
SE-22	Retry Failed Payment	Parking Billing Ma...	To Do	5	^			
SE-23	Monitor Reserved Parking Time	Overstay Alert Ma...	To Do	5	=			
SE-24	Detect Vehicle Overstay	Overstay Alert Ma...	To Do	3	=			
SE-25	Notify Parking Warden	Overstay Alert Ma...	To Do	3	=			

ACTIVE SPRINT BOARD :

S1:

for you

Recent

Starred

Apps

Plans

Spaces

SE L2

SE LAB2

More spaces

Recommended

Collect requests

Filters

Dashboards

Teams

Goals

Projects

Spaces

SE L2

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

Development

Search board

SS

Filter

Group

Complete sprint

To Do 0

In Progress 0

Done 6

+ Create

+ Create

+ Create

Select an Available Parking Space

Parent

Parking Availability Management

SE-10 2 ✓ =

Verify Vehicle License


Parent

Vehicle License Validation

SE-14 5 ✓ ^



+ Create

S2:




SPRINT BURNDOWN CHART:

SPRINT 1 :



SPRINT 2 :



REFLECTION QUESTIONS :

1. Did your estimations reflect the actual effort?

Our story point estimations reflected the relative complexity of the User Stories. More complex tasks such as payment processing and parking fee calculation were assigned higher story points, while simpler tasks were assigned lower points. Since this was a simulated sprint, we could not compare the estimates with actual development time. However, the estimation process helped us understand the effort and complexity involved in each task.

2. Was your backlog well-prioritized?

Yes. We prioritized the backlog based on business value and user needs. Core features such as viewing parking availability, reserving a parking space, vehicle license validation, and payment processing were given higher priority. Supporting and less critical features were given lower priority. This helped us select the most important User Stories for the sprints.

3. How did your simulated sprint align with your plan?

The simulated sprints generally followed our planned backlog and Sprint Goals. Sprint 1 focused on parking availability, reservation, and vehicle entry features, while Sprint 2 focused on the remaining billing, payment, and overstay management features. The work items were moved through the Jira workflow from **To Do** → **In Progress** → **Done** to simulate Sprint progress.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed how the remaining Story Points changed during the sprint. Because this was a simulated sprint completed in a short period, the progress did not decrease gradually as it would in a real project. However, the chart demonstrated how a team can use burndown data to monitor progress, identify delays, and understand whether the team is completing work at the expected rate.